
PLANNING AREA SCHEDULE 
AUGUST 28, 2006 THROUGH SEPTEMBER 15, 2006 

AREA 1  NORTH VALLEY 
MAIN ARTERIALS 
EAST / WEST 

ON  FROM  TO  SCHEDULED/STATUS 
WEEK OF 

CENTRAL  ATRISCO  LOMAS  Under construction 8/28 
MOUNTAIN  RIO GRANDE  I­25  8/28 
MENAUL  RIO GRANDE  I­25  COMPLETED 
MATTHEW  RIO GRANDE  I­25  8/28 
CANDELARIA  RIO GRANDE  I­25  8/28 
GRIEGOS  5TH  I­25  8/28 EDITH TO I­25 
MONTANO  RIO GRANDE  I­25  8/28 MOWED NEEDS DETAIL 
OSUNA  2 ND ST  I­25  COMPLETED 
ALAMEDA  EDITH  I­25  COMPLETED 
WILSHIRE  PAN AM  JEFFERSON  9/18 
MODESTO  PAN AM  SAN MATEO  9/18 
SAN DIEGO  PAN AM  JEFFERSON  9/18 
VENICE  PAN AM  SAN MATEO  9/18 
BALLOON F. 
PKWY 

PAN AM  BALLOON PARK  9/18 

NORTH / SOUTH 

ON  FROM  TO  SCHEDULED/STATUS 
WEEK OF 

RIO GRANDE  CENTRAL  MONTANO  COMPLETED 
12 TH ST  I­25  GRIEGOS  8/28 completed 
6 TH  ST  MOUNTAIN  MENUAL  8/28 completed 
5 TH ST  MOUNTAIN  6 TH ST  8/28 completed 
4 TH ST  MOUNTAIN  OSUNA  COMPLETED 
3 RD ST  MOUNTAIN  2 ND ST  8/28 completed 
2 ND ST  MOUNTAIN  OSUNA  9/4 
1 ST ST  MOUNTAIN  INDIAN SCHOOL  8/28 completed 
EDITH  I­25  CANDELARIA  COMPLETED 
ALEXANDER  COMANCHE  MONTANO  9/4 
RENISSANCE  MONTANO  CHAPPEL  9/18 
CHAPPEL  I­25  OSUNA  9/18 
JEFFERSON  MONTGOMERY  SAN DIEGO  9/4 
SAN MATEO  WILSHIRE  BALLOON F. PKWY.  9/18 
WASHINGTON  PASEO DEL NORTE  ALAMEDA  LANDSCAPED


